From: COLE, JOHN A (SCE&G - 7T)

Sent: Friday, January 4, 2019 1:57 PM

To: 'sgrimsley@ecoplexus.com' <sgrimsley@ecoplexus.com>; RIVERS, ADRITH (SCE&G - 7)
<ADRITH.RIVERS@scana.com>

Cc: mwallace@ecoplexus.com; HAMMOND, MATTHEW J (MATT) (SCE&G - 7T) <MHAMMOND @SCANA.COM>;
Electric Transmission Support <ElectricTransmission@scana.com>; jpundyk@ecoplexus.com

Subject: RE: Ecoplexus | Construction Meeting Request - Barnwell PV1/Jackson PV1

Group,

Attached are the draft milestone dates for both Jackson PV1 and Barnwell PV1 for the
construction meeting.

Jay Cole
Engineer Il — Electric Transmission Support
South Carolina Electric and Gas (SCE&G)

220 Operation Way / J36 / Cayce, SC 29033
(803) 217-1998 (W) / (803) 542-4299 (C)
John.Cole@scana.com

Confidentiality Notice

This communication may contain non-public transmission information that is proprietary, and subject to disclosure
limitations. This information should not be shared with,

forwarded to, or read by any SCANA electric or gas marketing function employee. If you have received this message in error,
please notify the sender immediately by reply

to this e-mail, and copy Kevin Painter (kpainter@scana.com) and delete all copies of this message.
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Interconnection Agreement
Appendix 6

Milestones for BARNWELL PV1

Requested Upgrade In-Service Date: October 14, 2024

Requested Interconnection Facilities In-Service Date October 14, 2022

Critical milestones and responsibility as agreed to by the Parties:

The build-out schedule does not include contingencies for deployment of Utility personnel
to assist in outage restoration efforts on the Utility’s system or the systems of other utilities
with whom the Utility has a mutual assistance agreement. Consequently, the Requested
In-Service Date may be delayed to the extent outage restoration work interrupts the
design, procurement and construction of the requested facilities.

Milestone Completion Date | Responsible Party
Payment totaling $28,966,200.00 . Interconnection
(1) which is ¥ of estimated charges Apdiils. 2019 Customer
Determine Survey Quality Interconnection
(2) | Coordinates of the substation and April 15, 2021 Customer
Utility owned Switching Station
Procurement of long lead time Utility and
(3) | materials and any required May 14, 2021 Interconnection
easements or right-of-way obtained. Customer
Site of Utility Facilities cleared and Interconnection
(4) | graded in accordance with SCE&G January 13, 2022 Customer
Customer Substation Guideline
Payment totaling $28,966,200.00 Interconnection
(%) which is ¥ of estimated charges January 13, 2022 Customer
. : Utility and
Completion of Firm Upgrades and :
(6) Interconnection Eacilities* October 14, 2022 Interconnection
Customer
(7) | Inspection and Testing* October 28, 2022 Utility argj Interconnection
ustomer
Interconnection Customer to remedy Interconnection
(8) | any items identified by Utility following | November 14, 2022 Customer
completion of inspection and testing*
) Final inspection a:]d approval for November 30, 2022 Utility
parallel operation
(10) | Completion of Optional Upgrades October 14, 2024 Utility

*Milestone is contingent on the completion of the preceding milestones.

Agreed to by:

For the Utility Date
Print Name: Pandelis N. Xanthakos
For the Interconnection Customer Date

Print Name: Jacob Pundyk

SCGIP Interconnection Agreement 1
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Interconnection Agreement
Appendix 6

Milestones for JACKSON PV1

Requested Upgrade In-Service Date: April 14, 2023

Requested Interconnection Facilities In-Service Date April 14, 2023

Critical milestones and responsibility as agreed to by the Parties:

The build-out schedule does not include contingencies for deployment of Utility personnel
to assist in outage restoration efforts on the Utility’s system or the systems of other utilities
with whom the Utility has a mutual assistance agreement. Consequently, the Requested
In-Service Date may be delayed to the extent outage restoration work interrupts the
design, procurement and construction of the requested facilities.

Milestone
Payment totaling $13,576,200.00
which is ¥ of estimated charges
Determine Survey Quality
(2) | Coordinates of the substation and

Completion Date | Responsible Party
April 16, 2019 Interconnection
Customer

(1)

October 13, 2021 Interconnection

Utility owned Switching Station Customer

Procurement of long lead time Utility and
(3) | materials and any required November 12, 2021 Interconnection

easements or right-of-way obtained. Customer

Site of Utility Facilities cleared and

(4) | graded in accordance with SCE&G Interconnection

July 15, 2022

Customer Substation Guideline Customer
Payment totaling $13,576,200.00 Interconnection
(5) which is ¥ of estimated charges July 15, 2022 Customer
. Utility and
(6) Completion Qf Upgf?‘d?s fnd April 14, 2023 Interconnection
Interconnection Facilities
Customer
(7) | Inspection and Testing* April 28, 2023 Utility and Interconnection
Customer
Interconnection Customer to remedy Interconnection
(8) | any items identified by Utility following May 12, 2023 Customer
completion of inspection and testing*
) Final inspection a*nd approval for May 26, 2023 Utility
parallel operation
*Milestone is contingent on the completion of the preceding milestones.
Agreed to by:
For the Utility Date
Print Name: Pandelis N. Xanthakos
For the Interconnection Customer Date

Print Name: Jacob Pundyk

SCGIP Interconnection Agreement
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